
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/28/2019

ESTIMATE SUMMARY 08:41:27

CONTID: C20600         ESTIMATE NO: 0006 PROG 2005

PCN: 20600-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 PASSING LANE AT DEEP CREEK PERCENT TIME:

PROJECT NO: NHPP145A-065                  

SH 145 PASSING LANES AT DEEP C

NAME OF ROAD:  

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,224,723.65 PARTICIPATING $ $ 785,509.81

AWARD PROJECT AMT: 5,394,676.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.00

WORK DAYS

WORK DAYS

94.94%

264,445.72

785,509.81

785,509.81

785,509.81

$

$

$

$

4,960,277.93

0.00

4,960,277.93

0.00

4,960,277.93

-80,920.14

0.00

4,879,357.79

0.00

AMOUNT DUE 4,879,357.79 785,509.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 785,509.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

124.5 TIME ALLOW: 150

ORIG TIME ALLOW: 150

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/15/201910/26/2019

02/14/2019

03/01/2019

03/21/2019

04/15/2019
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PCN: 20600-BID    ESTIMATE RUN 10/28/2019

PROJECT: NHPP145A-065                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

148,000.001.000

0.00

1.000

L S 

148,000.00000

0010 Removal of Headwall 2.000

0.000

202-00015  
 

1,350.002.000

0.00

2.000

EACH

675.00000

0015 Removal of Pipe 13.000

0.000

202-00033  
 

22,750.0013.000

0.00

13.000

EACH

1,750.00000

0020 Removal of End Section 3.000

0.000

202-00037  
 

1,125.003.000

0.00

3.000

EACH

375.00000

0025 *Removal of Delineator 20.000

0.000

202-00090  
 

200.0020.000

0.00

20.000

EACH

10.00000

0030 Removal of Asphalt Mat 0.000

51.000

202-00220  
 

1,020.0051.000

1,020.00

51.000

SY  

20.00000

0035 *Removal of Asphalt Mat (Planing) 12,428.000

0.000

202-00240  
 

37,284.0012,428.000

0.00

12,428.000

SY  

3.00000

0040 *Removal of Pavement Marking 3,358.000

0.000

202-00250  
 

5,876.503,358.000

0.00

3,358.000

SF  

1.75000

0045 Removal of Ground Sign 3.000

0.000

202-00810  
 

450.003.000

0.00

3.000

EACH

150.00000

0050 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

100.00000

0055 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

300.00000
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PCN: 20600-BID    ESTIMATE RUN 10/28/2019

PROJECT: NHPP145A-065                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Plug Culvert 1.000

0.000

202-04001  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

0065 Embankment Material (Complete In Place) 13,492.000

0.000

203-00060  
 

539,680.0013,492.000

0.00

13,700.000

CY  

40.00000

0070 Muck Excavation 67.000

0.000

203-00100  
 

8,710.0067.000

0.00

67.000

CY  

130.00000

0075 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

0.000

CY  

96.00000

0080 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

5.000

HOUR

81.00000

0085 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

92.00000

0090 Hydraulic Excavator 8.000

8.000

203-01565  
 

1,648.0016.000

824.00

80.000

HOUR

103.00000

0095 Combination Loader 2.000

6.000

203-01594  
 

784.008.000

588.00

80.000

HOUR

98.00000

0100 Potholing 5.750

0.000

203-01597  
 

2,213.755.750

0.00

14.000

HOUR

385.00000

0105 Laborer 2.000

24.000

203-02330  
 

832.0026.000

768.00

160.000

HOUR

32.00000

0110 Structure Excavation 1,531.000

0.000

206-00000  
 

27,558.001,531.000

0.00

1,531.000

CY  

18.00000
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PCN: 20600-BID    ESTIMATE RUN 10/28/2019

PROJECT: NHPP145A-065                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Backfill (Special) 330.000

0.000

206-00050  
 

19,800.00330.000

0.00

330.000

CY  

60.00000

0120 *Structure Backfill (Class 2) 5,859.000

0.000

206-00200  
 

117,180.005,859.000

0.00

5,859.000

CY  

20.00000

0125 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

25,000.00000

0130 Shoring (Area 2) 1.000

0.000

206-01782  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0135 Topsoil 1,996.500

0.000

207-00205  
 

41,926.501,996.500

0.00

2,800.000

CY  

21.00000

0140 Stockpile Topsoil 2,570.000

0.000

207-00210  
 

46,260.002,570.000

0.00

2,800.000

CY  

18.00000

0145 *Erosion Log Type 1 (12 Inch) 1,472.000

0.000

208-00002  
 

8,096.001,472.000

0.00

1,472.000

LF  

5.50000

0150 *Silt Fence 4,829.000

0.000

208-00020  
 

7,243.504,829.000

0.00

4,829.000

LF  

1.50000

0155 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,650.001.000

0.00

1.000

EACH

1,650.00000

0160 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,750.00000

0165 Removal and Disposal of Sediment (Labor) 16.000

0.000

208-00103  
 

512.0016.000

0.00

16.000

HOUR

32.00000
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PCN: 20600-BID    ESTIMATE RUN 10/28/2019

PROJECT: NHPP145A-065                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal and Disposal of Sediment (Equipment) 3.500

0.000

208-00105  
 

581.003.500

0.00

5.000

HOUR

166.00000

0175 Sweeping (Sediment Removal) 23.000

3.000

208-00106  
 

10,296.0026.000

1,188.00

35.000

HOUR

396.00000

0180 *Erosion Control Management 32.000

4.000

208-00207  
 

10,800.0036.000

1,200.00

43.000

DAY 

300.00000

0185 Temporary Berms 452.000

0.000

208-00300  
 

1,356.00452.000

0.00

452.000

LF  

3.00000

0190 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

360.00000

0195 *Seeding (Native) 5.600

0.000

212-00006  
 

3,780.005.600

0.00

6.600

ACRE

675.00000

0200 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

6,340.00000

0205 *Soil Conditioning 5.600

0.000

212-00032  
 

17,920.005.600

0.00

6.600

ACRE

3,200.00000

0210 *Spray-on Mulch Blanket 5.600

0.000

213-00012  
 

20,160.005.600

0.00

6.600

ACRE

3,600.00000

0215 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

600.000

EACH

8.00000

0220 *Dormant Log Cutting 0.000

0.000

214-01025  
 

0.000.000

0.00

15.000

EACH

100.00000
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PCN: 20600-BID    ESTIMATE RUN 10/28/2019

PROJECT: NHPP145A-065                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Transplant Shrub 0.000

0.000

215-00000  
 

0.000.000

0.00

30.000

EACH

45.00000

0230 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

22.000

0.000

216-00201  
 

77.0022.000

0.00

1,200.000

SY  

3.50000

0235 *Wildlife Biologist 10.750

0.000

240-00000  
 

1,451.2510.750

0.00

10.750

HOUR

135.00000

0240 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

135.00000

0245 *Aggregate Base Course (Class 2) 10,374.010

0.000

304-02000  
 

259,350.2510,374.010

0.00

10,374.010

TON 

25.00000

0250 *Aggregate Base Course (Class 6) 5,861.800

220.290

304-06000  
 

176,380.616,082.090

6,388.41

6,082.090

TON 

29.00000

0255 Aggregate Base Course (Special) 0.000

633.930

304-09014  
 

30,428.64633.930

30,428.64

633.930

TON 

48.00000

0260 Hot Mix Asphalt (Patching) (Asphalt) 1,017.690

50.690

403-00720  
 

165,598.901,068.380

7,856.95

1,068.380

TON 

155.00000

0265 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 2,451.010

3,972.560

403-34721  
 

802,946.256,423.570

496,570.00

6,423.570

TON 

125.00000

0270 Emulsified Asphalt (Slow-Setting) 768.000

932.000

411-10255  
 

6,800.001,700.000

3,728.00

1,700.000

GAL 

4.00000

0275 Geomembrane 189.000

0.000

420-00000  
 

2,079.00189.000

0.00

189.000

SY  

11.00000



CONTID: C20600         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20600-BID    ESTIMATE RUN 10/28/2019

PROJECT: NHPP145A-065                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Retaining Wall (Boulder) 1,725.000

2,238.000

504-03411  
 

75,297.003,963.000

42,522.00

3,963.000

SF  

19.00000

0285 Wire Mesh Facing 14,850.000

0.000

504-05000  
 

412,087.5014,850.000

0.00

14,850.000

SF  

27.75000

0290 Riprap (12 Inch) 281.000

21.000

506-00212  
 

67,950.00302.000

4,725.00

302.000

CY  

225.00000

0295 *Concrete Class D 49.300

0.000

601-03000  
 

89,972.5049.300

0.00

49.300

CY  

1,825.00000

0300 *Reinforcing Steel (Epoxy Coated) 3,822.000

0.000

602-00020  
 

7,070.703,822.000

0.00

3,822.000

LB  

1.85000

0305 Welded Wire Fabric 11,432.000

0.000

602-00210  
 

40,012.0011,432.000

0.00

11,432.000

SY  

3.50000

0310 36 Inch Reinforced Concrete Pipe (Complete In Place) 862.000

0.000

603-01365  
 

146,540.00862.000

0.00

865.000

LF  

170.00000

0315 36 Inch Reinforced Concrete End Section 9.000

0.000

603-05036  
 

27,000.009.000

0.00

9.000

EACH

3,000.00000

0320 *10x6 Foot Concrete Box Culvert (Precast) 96.000

0.000

603-71006  
 

220,800.0096.000

0.00

96.000

LF  

2,300.00000

0325 Inlet Type D (10 Foot) 9.000

0.000

604-00510  
 

38,250.009.000

0.00

9.000

EACH

4,250.00000

0330 *Guardrail Type 3 (6-3 Post Spacing) (Stained) 0.000

2,963.000

606-00301  
 

103,705.002,963.000

103,705.00

2,963.000

LF  

35.00000
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PCN: 20600-BID    ESTIMATE RUN 10/28/2019

PROJECT: NHPP145A-065                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *End Anchorage (Nonflared) 0.000

3.000

606-02003  
 

13,095.003.000

13,095.00

3.000

EACH

4,365.00000

0340 *Fence (Plastic) 100.000

0.000

607-11525  
 

150.00100.000

0.00

100.000

LF  

1.50000

0345 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

20.000

EACH

28.00000

0350 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

35.000

EACH

32.00000

0355 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

30.000

EACH

33.00000

0360 2 Inch Electrical Conduit 2,170.000

0.000

613-00200  
 

24,955.002,170.000

0.00

2,170.000

LF  

11.50000

0365 *2 Inch Electrical Conduit (Multiduct) 3,010.000

0.000

613-00200  
 

37,625.003,010.000

0.00

3,010.000

LF  

12.50000

0370 Type Four Pull Box 6.000

0.000

613-07004  
 

8,700.006.000

0.00

6.000

EACH

1,450.00000

0375 *Sign Panel (Class I) 0.000

64.000

614-00011  
 

1,600.0064.000

1,600.00

100.000

SF  

25.00000

0380 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

78.000

SF  

32.00000

0385 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

24.000

LF  

8.00000
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PCN: 20600-BID    ESTIMATE RUN 10/28/2019

PROJECT: NHPP145A-065                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

5.000

EACH

100.00000

0395 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

60.000

LF  

32.00000

0400 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

10.000

EACH

400.00000

0405 Detour Drainage Pipe (Class 0) 1.000

0.000

624-20301  
 

19,500.001.000

0.00

1.000

L S 

19,500.00000

0410 *Construction Surveying 0.668

0.166

625-00000  
 

56,712.000.834

11,288.00

1.000

L S 

68,000.00000

0415 *Mobilization 0.908

0.000

626-00000  
 

485,780.000.908

0.00

1.000

L S 

535,000.00000

0420 *Public Information Services (Tier III) 0.710

0.120

626-01103  
 

5,395.000.830

780.00

1.000

L S 

6,500.00000

0425 *Pavement Marking Paint (High Build) 0.000

165.300

627-00013  
 

11,571.00165.300

11,571.00

165.300

GAL 

70.00000

0430 *Pavement Marking Paint (High Build) (Temporary) 233.400

46.800

627-00013  
 

16,812.00280.200

2,808.00

350.000

GAL 

60.00000

0435 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

229.000

SF  

22.00000

0440 *Survey Monument (Type 1) 6.000

0.000

629-01001  
 

2,700.006.000

0.00

6.000

EACH

450.00000
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PCN: 20600-BID    ESTIMATE RUN 10/28/2019

PROJECT: NHPP145A-065                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Flagging 2,310.500

504.500

630-00000  
 

64,745.002,815.000

11,603.50

3,500.000

HOUR

23.00000

0450 *Traffic Control Inspection 59.000

8.000

630-00007  
 

6,030.0067.000

720.00

85.000

DAY 

90.00000

0455 *Traffic Control Management 108.000

20.000

630-00012  
 

83,200.00128.000

13,000.00

160.000

DAY 

650.00000

0460 *Barricade (Type 3 M-A) (Temporary) 1.800

1.800

630-80335  
 

990.003.600

495.00

4.000

EACH

275.00000

0465 *Construction Traffic Sign (Panel Size A) 9.000

1.800

630-80341  
 

378.0010.800

63.00

12.000

EACH

35.00000

0470 *Construction Traffic Sign (Panel Size B) 45.000

3.600

630-80342  
 

1,701.0048.600

126.00

55.000

EACH

35.00000

0475 *Construction Traffic Sign (Panel Size C) 1.800

3.600

630-80343  
 

216.005.400

144.00

6.000

EACH

40.00000

0480 *Vertical Panel 108.000

0.000

630-80350  
 

2,700.00108.000

0.00

125.000

EACH

25.00000

0485 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

5,400.001.800

0.00

2.000

EACH

3,000.00000

0490 *Drum Channelizing Device 97.200

0.000

630-80360  
 

2,430.0097.200

0.00

108.000

EACH

25.00000

0495 *Drum Channelizing Device (With Light) (Flashing) 26.100

0.000

630-80363  
 

1,044.0026.100

0.00

50.000

EACH

40.00000
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PCN: 20600-BID    ESTIMATE RUN 10/28/2019

PROJECT: NHPP145A-065                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Concrete Barrier (Temporary) 2,340.000

0.000

630-80370  
 

161,460.002,340.000

0.00

2,600.000

LF  

69.00000

0505 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

2.00000

0510 *Portable Rumble Strips (Temporary) 10.800

0.000

630-80440  
 

9,180.0010.800

0.00

12.000

EACH

850.00000

0515 *Impact Attenuator (Temporary) 3.600

0.000

630-85010  
 

14,400.003.600

0.00

4.000

EACH

4,000.00000

0520 *Traffic Signal (Temporary) 0.900

0.000

630-86810  
 

10,800.000.900

0.00

1.000

EACH

12,000.00000

0525 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0530 F/A Fuel Cost Adjustment 1,418.240

2,249.790

700-70016  
 

3,668.033,668.030

2,249.79

10,000.000

F A 

1.00000

0535 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0540 F/A Asphalt Cement Cost Adjustment 9,483.750

9,644.520

700-70019  
 

19,128.2719,128.270

9,644.52

19,128.270

F A 

1.00000

0545 F/A On-The-Job Trainee 4,155.000

4,810.000

700-70023  
 

8,965.008,965.000

4,810.00

12,800.000

F A 

1.00000

0550 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0560 F/A Erosion Control 3,088.780

0.000

700-70380  
 

3,088.783,088.780

0.00

3,088.780

F A 

1.00000

CAT 4,887,957.93785,509.815,152,403.65CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 *Field Office (Class 2) 1.000

0.000

620-00002  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

0570 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

33,000.001.000

0.00

1.000

EACH

33,000.00000

0575 *Sanitary Facility 2.000

0.000

620-00020  
 

4,320.002.000

0.00

2.000

EACH

2,160.00000

CAT 72,320.000.0072,320.00CURRENT AMT0400 $ $ $

$ 4,960,277.93785,509.81$5,224,723.65$CURRENT AMTPROJECT TOTAL


